

# PROJECT JOURNAL

## BlurGuard – Real-Time Screen-Share Sensitive Data Censor

Journal : 03

September 2026

### Team Members:

- Lakshita
- Rhythm
- Yashjot

### Work Completed

This week we worked on the next step which was documentation . I created a small plan consisting of list of tasks we will work on:

[ Plan : all diagrams(NO AI, All diagrams must have same modules and user list that should be fixed beforehand):

1. Use case diagram [rhythm]
2. Use-case templates for each module [lakshita]
3. Activity diagram [rhythm]
4. Swimlane diagram [lakshita]
5. Sequence diagram[lakshita]
6. Collaboration diagram [lakshita]

+ interface with some modules working [rhythm, yash, lakshita] + report [yash] ]

Then we divided the tasks as specified in above plan. I divided the project into 12 modules and mentioned what all functioning will be done in them which actors are accessing them. Then I worked with use case diagram, activity diagram, finalizing and uploading journals and started with development part.

### Outcome

Started Documentation and implementation procedures, where we finalised modules and worked with uml diagrams and interface with basic modules working .

### Next Planned Work

To create DFD (level 0,level 1,level 2) and add functionality of more modules and make it work for real time data detection and masking on application level.

*Blurguard Project Journal*